Marker - Profile - Contact

Unassigned

Ministry of Education
Project ECAS
Fix Version: Phase 3 PROD V1.1 CAS Supp. #, Phase 4 Future Enhancements, Phase 5 - Projected Future Enh, Phase 6 - Projected Future Enh Status: Open, Reopened
Sorted by: Fix Version/s ascending, then Key ascending

Phase 4 Future Enhancements ECAS-527 Accepting Invitation on Portal

OPEN 2019-11-26

Fix Version/s	Key	Summary	Status	Created S	rint Description	T Epic Colour Epic Status	Labels Epic Name	Epic Link	Components	Assignee
hase 3 PROD V1.1 CAS Supp. #	# ECAS-20	Migrate ECAS V1.1 to UAT	OPEN	2019-05-08	This is migrating the application. The MS Dynamics and configuration files, contractor portal container and all associated data.	☑	None	Implementation		Greg Poiri
nase 3 PROD V1.1 CAS Supp. #	ECAS-31	7 ECAS-367 / Reconcile mismatches of supplier information (CAS is single source of truth)	OPEN	2019-07-29	AG's Coast Project (Jon Turner) is still working on this. We might do this under Supplier #.	<u>S</u>	None			Greg Poiri
nase 3 PROD V1.1 CAS Supp. #	≠ ECAS-319	Developer test / fix the Supplier # CAS integration end-to-end.	OPEN	2019-07-29		✓	None	CAS A/P Integration		Greg Poiri
ase 3 PROD V1.1 CAS Supp. #	≠ ECAS-34	1 Vulnerability testing of Full system with CAS Supplier# Integration	OPEN	2019-09-13			None	Test - Quality Assurance		Greg Poir
ase 3 PROD V1.1 CAS Supp. #	≠ ECAS-35	3 Migrate ECAS V1.1 to TEST	REOPENED	2019-09-19	This includes	<u> </u>	None	CAS A/P Integration		Greg Poir
					Dynamics deployment OpenShift deployment					
ase 3 PROD V1.1 CAS Supp. #	# ECAS-36	7 As an ECAS Business Admin I need to correlate CAS Supplier # with Contractors	OPEN	2019-09-20	This is a high level user story to cross-reference acceptance criteria and design documentation in Confluence. I've assigned Olaf as the owner, who can confirm this coverage.		None	CAS Supplier # integration		Greg Poi
nase 3 PROD V1.1 CAS Supp. #	# ECAS-370	Migrate ECAS V1.1 to PROD	OPEN	2019-09-20		$\overline{\mathbf{v}}$	None	Implementation		Greg Poir
ase 3 PROD V1.1 CAS Supp. #	≠ ECAS-438	3 System to update Expense record status to PAID once the related parent record status updated to	OPEN	2019-10-18	The system could support updating the Expense records status to Paid once the CAS payment processing has been successfully completed.	✓	None	Expenses		Greg Poi
		Payment Processed			This would require some custom code to update all related child Expense records based on the parent Payment record update and is not part of MVP scope.					
ase 3 PROD V1.1 CAS Supp. #	# ECAS-510	D Update Dynamics Solutions deployment from DEV to TEST to include Victor's code update for D-Cheque and an update to the Global Search fields	OPEN	2019-11-13		✓	None	Implementation	Dynamics	Greg Poir
nase 4 Future Enhancements	ECAS-114	Define add'l contract process improvements and workflow	REOPENED	2019-04-03		▽	None	Contracting		Jenni McConne
ase 4 Future Enhancements	ECAS-19	Define additional reports and reporting improvements	REOPENED	2019-05-01		✓	None	Reporting and Dashboard		Jenni McConne
nase 4 Future Enhancements	ECAS-20	7 Training: Ministry DevOps Deployment	OPEN	2019-05-08	Requires definition! What are the Ministry-driven requirements for deployment training?		None	Training		Greg Poir
		Administrators			This will include training on the environments implementation and update procedures, provided by the tech team to knowledge transfer to Ministry DevOps who will be taking over ongoing support. Estimate includes prepring the content/documentation, and delivering the outcome. BLOCKING: Who is the trainee?	_				
ase 4 Future Enhancements	ECAS-218	View, Track, Cancel credentialing certifications, expires after certain period	OPEN	2019-05-08	Ministry confirms credentialing and enters date of credentialing.	☑	None	Marker - Profile - Contact		Greg Poir
Phase 4 Future Enhancements	ECAS-25		OPEN	2019-06-26	This story is connected to the PIA and what info we can keep. One feature in the old ECAS that we want recreated in new ECAS is similar to the report below. We want to be able to have a way of capturing information from closed sessions such as # of markers, # of planned days, # of actual days, # of assessments marked, # of section heads, # of vice chairs, # of chairs, fees,	✓	None	Reporting and Dashboard	Dynamics	Greg Poi
					BRITISH COLUMINA Ministry of Education Program: Provincial Examinations Service: Marking Session: 2019 Feb Subject # Markers \$ per # Papers Fee Costs Travel Costs Sub Costs Misc costs Supplier/ Description					
					Paper Description					
					English 12 First Peoples 3 \$ 6.50 183 \$ 1,695.0 \$ 0.00					
					Français langue seconde 12 20 \$ 5.50 976 \$6,259.00 \$299.40					
					Français langue première 12 4 \$ 6.25 26 \$162.52 \$0.00					
					Francais langue seconde Oral 12 21 \$25.00 988 \$26,899.99 \$2,757.26					
					Francais langue premiere Oral 12 E-English 12 72 \$ 6.75 8217 \$56,544.48 \$0.00					
					English 12 63 \$6.75 8259 \$57,548.07 \$6,566.65					
					Communications 12 19 \$ 4.30 3103 \$14,862.94 \$164.00					
					Totals 207 Na 22077 \$166,146.75 \$9,877.51					
ise 4 Future Enhancements	ECAS-369	Document business process for expense	OPEN	2019-09-20		☑	None	Change Management		Virginia
se 4 Future Enhancements	ECAS-41	processing Change status wording in Portal	OPEN	2019-09-30	Please change You're going! to Contract signed - see you soon!	0	None	Assignments	Portal	Rego Greg Po
		Filter for sessions to see who is validated for	OPEN	2019-10-01	As a ministry user, I need to be able to see at a glance on my view of assignments who have applied who is eligible to mark, meaning I need to be able to see who has had their credentials	•	None	Sessions	Dynamics	Greg Po
		credentials and certificate			and certificate validated					
e 4 Future Enhancements	ECAS-50	Validation to ensure Fee's cannot be more then \$5000 has spelling mistake in error message.	OPEN	2019-11-13	Change Error message wording to use correct THAN instead of THEN From		None			Greg F
					Attendance * Rate is greater then 5000. Please adjust the rate or duration to reduce the fee total					
se 4 Future Enhancements	FCAC FT	Consider # in Total	(mar:	2019-11-20	Attendance * Rate is greater than 5000. Please adjust the rate or duration to reduce the fee total We need to ensure that the Supplier number is a text field as the leading zero's in a supplier number are required.		Ness		Domestic	C
		THE CONTRACTOR	OPEN				None	(Audinomoral)	Dynamics	Greg Po
ase 4 Future Enhancements		Auto set Attendance Recorded	OPEN	2019-11-20	When a user enters in the Attendance Days of a Teacher the Status Reason should flip to Attendance Recorded.	•	None	Assignments	Dynamics	Greg Po
ase 4 Future Enhancements			OPEN	2019-11-26	If I change the date on a session it doe not appear to be sent to the portal		None	Sessions		Unassign
and A Francis Enhancements	ECAC EX	7 A constitue (militation on Bosto)	OPEN	2010-11-26	The patient to account an invitation from a new published OREN service did not show up on the Destal		None	Marker Profile Contact		I Immedia

2020-02-03, 3:38 p.m. 1 of 3

The option to accept an invitation from a non published OPEN session did not show up on the Portal

Fix Version/s	Key	Summary	Status	Created Sprin	nt Description	T Epic Colour Epic Statu	s Labels Epic Name	Epic Link	Components	Assignee
Phase 4 Future Enhancements	ECAS-52	Decline an Assignment	OPEN	2019-11-26	This passes, However, we may need to add an additional button to "Cancel" as I did not have my SIN with me and hit decline and now I have no ability to go back in and add my SIN		None	Marker - Profile - Contact		Unassigned
Phase 4 Future Enhancements	ECAS-52	Decline Assignment - No recourse	OPEN	2019-11-26	Once a user has declined a session all options become unavailable in Dynamics. There is no ability to re-instate that person.		None	Marker - Profile - Contact		Unassigned
Phase 4 Future Enhancements	ECAS-53	Withdrew status - Does not exist	OPEN	2019-11-26	cthe comment states that Withdrew status can be set by Ministry users at any time. There is no system validation. However, Withdrew is not an option		None	Assignments		Unassigned
Phase 4 Future Enhancements	ECAS-53	2 Attendance Records without contract	OPEN	2019-11-27	GFP: Issue in that I can add attendance records without having a contract		None	Assignments		Unassigned
Phase 4 Future Enhancements		Attendance Recorded - no days	OPEN	2019-11-27	GFP: Issue, I can set the Attendance Recorded without entering in any days.		None	Assignments		Unassigned
Phase 4 Future Enhancements	ECAS-53	Attendance Recorded Status	OPEN	2019-11-27	GFP: Once attendance records are recorded the Status Reason should change to Attendance Recorded		None	Assignments		Unassigned
Phase 4 Future Enhancements		O Attendance Record	OPEN	2019-11-27	General Rule: We do not prevent a Ministry user from entering in Attendance and Fee information if there is no contract		None	Assignments		Unassigned
Phase 4 Future Enhancements	ECAS-54	7 Expense Sent Status	OPEN	2019-11-27) Sent status should not be manually set since the system will set the record to this status by the Payment process to indicate that the payment record for that Expense has been sent to CAS.		None	Expenses		Unassigned
					GFP: Fail - no Sent Statu					
Phase 4 Future Enhancements		4 Signature File	OPEN	2019-11-27	The system will copy the User Signature text and User Signature values to the parent User record whenever the User Signature value is added or modified		None	Contracting		Unassigned
Phase 4 Future Enhancements	ECAS-55	7 Payment Error Reconciliation	OPEN	2019-12-17	When an error occurs during the payment process, segregation of duties requires that fixing these errors should be done by and or with FASB. this is for CAS AP submissions from eCAS to CAS then for issues that require resolution in CAS.	•	None	Expenses	Dynamics	Unassigned
Phase 4 Future Enhancements	ECAS-55	3 Inclusive Fee Report	OPEN	2019-12-17	A report is required that shows all changes to the "Inclusive Fee" field, who and how much that needs to be printed and signed off by the Expense Authority. We want the ability to do this removed.	•	None	Expenses	Dynamics	Unassigned
Phase 4 Future Enhancements	ECAS-67	Filter Marking Sessions in marker portal	OPEN	2020-01-22	Sort and possibly filter by "session type". Ideally a "multi-select" filter.	#	None	Marker - Profile - Contact	Portal	Unassigned
Phase 4 Future Enhancements	ECAS-67	7 UnApply sets to Declined	OPEN	2020-01-22	As a portal user I want to be able to unApply to a session and have it set back to open so that I may be able to apply in the future.		None	Marker - Profile - Contact		Unassigned
					This is different than "Declining" when at the contract stage.					
Phase 4 Future Enhancements	FCAS 67	Bulk Update - Role	OPEN	2020-01-22	As a Ministry Admin I need to select a set of users and assign them a specific role.	+	None	Assignments	Dynamics	Unassianed
Phase 4 Future Enhancements				2020-01-22			None		,	
Phase 4 Future Enhancements Phase 4 Future Enhancements		Bulk Update - Set as Selected Portal Collect Teacher Certificate Number	OPEN	2020-01-22	As a Ministry user I need to be able to set a group of Applicants (Markers with Status, Reason = Applied) to "Selected" The portal needs to collect the teacher certificate number so that we can do an automated verification, but it should not be a required field.	B	None	Assignments Marker - Profile - Contact	Dynamics	Unassigned Unassigned
Phase 4 Future Enhancements Phase 4 Future Enhancements		Portal Collect Teacher Certificate Number Enter closes screen	OPEN	2020-01-29			None		Porta!	
Phase 4 Future Enhancements Phase 4 Future Enhancements		QR approves expenses by clicking on each	OPEN	2020-01-29	When pushing enter, it does not show the error. The error is only shown when saved.	•	None	Marker - Profile - Contact Expenses	гопаі	Unassigned Unassigned
Phase 4 Future Ennancements	ECAS-691	 QK approves expenses by clicking on each expense and selecting "approve", rather than entering into each record to approve each individual record. 	OPEN	2020-01-29		6	None	Expenses		Unassignea
Phase 4 Future Enhancements	ECAS-69	B EA Approval Override	OPEN	2020-01-29	Greg tried to override Jenni's EA approval. It would not override. Can't add a signature in UAT.		None	Contracting	Dynamics	Unassigned
					GP. I believe that this is working in test need to verify					
Phase 4 Future Enhancements	FCAS-69	4 EA Not replaced	OPEN	2020-01-29	The system will copy the User Signature value to the User Signature text field but strip the initial value. This will ensure this value will render as an image in Word document templates		None	Contracting	Dynamics	Unassigned
Phase 4 Future Enhancements		7 EA Override not working	OPEN	2020-01-29	Greg tried to override Jenni's EA approval. It would not override. Can't add a signature in UAT		None	contracting	Dynamics	Unassigned
			Or Liv			_				
Phase 4 Future Enhancements	ECAS-70	2 Contract Process Rules	OPEN	2020-01-29	Should not be able to create a contract unless status is accepted. The order of approval is out of order. EA should not be approving until contract has been generated and is ready to be sent to the contractor.		None	Contracting	Dynamics	Unassigned
Phase 5 - Projected Future Enh	ECAS-36	As a Contractor I need to upload an executed Contract	OPEN	2019-03-01			None	Contracting	Portal	Greg Poirier
Phase 5 - Projected Future Enh	ECAS-11	2 As a Contractor I need to download unsigned contract	OPEN	2019-04-03			None	Contracting		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-13	2 As a Ministry Business Admin I need to review and create templates for emails in Dynamics.	OPEN	2019-04-17	Olaf has created starting templates in Dynamics for template emails. Create some with a text field for customizing - for example, the marking reminder email is standard, and includes custom text specific to each session such as location.		None	Email management/functionalit	Dynamics	Virginia Rego
Phase 5 - Projected Future Enh	ECAS-14	5 As a Ministry user I need to send emails to groups	OPEN	2019-04-25	These email blasts come from many places in the workflow, and some level of automation is desirable. More granular definition (sub-stories) will be required). For example, send a reminder email about an upcoming session, a reminder email about registering, about new sessions, to submit expenses, to accept a session, to sign a contract, etc For MVP: emails are sent manually (i.e. not from within Dynamics) from email lists generated within Dynamics. This task is not that. This task is sending emails from within the Dynamics app. Will require Exchange integration, which is already covered in other stories. So assuming this story is any remaining development for user interface.		None	Email management/functionalit		Virginia Rego
Phase 5 - Projected Future Enh	ECAS-14	As a Ministry Business Admin I need to track group emails out - view history.	OPEN	2019-04-25			None	Email management/functionalit		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-14	B As a Ministry Business Admin I need to create/edit /manage templates	OPEN	2019-04-25	Emails are sent "manually" i.e. not from within the application) in MVP. This story is beyond the MVP, when we can manage email templates, groups and send emails from within the app.		None	Email management/functionalit		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-17	B Exchange integration - Ministry tasks	OPEN	2019-05-01		✓	None	Environment Security & Access - Planning		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-22	7 As an ECAS Business Admin I need to generate and send pdf contracts	OPEN	2019-05-13	System automatically PDFs contracts; ideally then mails it out through the portal,		None	Contracting	Dynamics	Greg Poirier
Phase 5 - Projected Future Enh	ECAS-22	As a Contractor I need to electronically sign and submit contracts	OPEN	2019-05-14	Add digital confirmation on portal to confirm acceptance of contract. See ECAS-109 and 36(and confluence decision log #13). This action could eliminate ECAS-36. Needs some development time,		None	Contracting		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-29	Support Personal Information policy	OPEN	2019-07-24		✓	None	Marker - Profile - Contact		Unassigned
Phase 5 - Projected Future Enh	ECAS-39	9 Write fix to support older browsers like Internet	OPEN	2019-09-25	Out of the box, Vuejs works with all modern browsers (Chrome, Firefox and Edge etc.). All versions of Internet Explorer are currently not supported. "Microsoft recommends using Microsoft Edge as your default browser and supports Internet Explorer 11 for backward compatibility." See: https://support.microsoft.com/en-ca/help/17454/lifecyde-faq-internet-explorer	\square	None	Portal hardening		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-41	B As an ECAS user I want to see the number of Assignments per Session for each Assignment	OPEN	2019-10-01	cage as your densite to when an a supports memer exporter in the decimal companionity. See: https://support.microsoft.com/eer-ca/negy/1/454/microsoft.com/eer-	B	None	Assignments	Dynamics	Greg Poirier
		Status			Update Session Entity form to include an Assignment count tab to display all of the rollup fields. Add roll-up field in session for the various status' as a summary section, make it a new tab					
Phase 5 - Projected Future Enh	ECAS-50	Indicate in the portal if we are in DEV, TEST, UAT or PROD	OPEN	2019-11-05	This is a feature request, new scope. Pretty typical behaviour, maybe a banner at the top? It's handy for the user and tester to know what environment they are in and have that really obvious as they move around the application.	=	None	Marker - Profile - Contact		Greg Poirier
Phase 5 - Projected Future Enh	ECAS-51	5 Auto Set Payment Submitted	OPEN	2019-11-20	When a the "Payment Generated" button is pressed the Status Reason should flip to Payment Submitted as soon as we generate payment.	•	None	Expenses	Dynamics	Greg Poirier
Phase 5 - Projected Future Enh	ECAS-54	3 Generate Contract - No EA	OPEN	2019-11-27	This is not system enforced. users can still generate a Contract for an Assignment even if the Approval Signature has not been created. — Can this be enforced	0	None	Contracting		Unassigned
Phase 5 - Projected Future Enh	ECAS-68	5 Default "airfare" as supplemental "yes" when entering expense.	OPEN	2020-01-29		8	None	Expenses		Unassigned
Phase 6 - Projected Future 5-6	FCAS-27	Marker views Expense List / History	OPEN	2019-03-01		▽	None	Expenses		Greg Poirier
Phase 6 - Projected Future Enh			OPEN	2019-03-01		<u>✓</u>	None	Expenses	Portal	Greg Poiner Greg Poiner
Phase 6 - Projected Future Enh			OPEN	2019-03-01	V1.0 of ECAS will be a manual expense submission/entry process. That is this Task: the Business Admin must be able to enter submitted expenses.		None	Expenses	Portal	Greg Poirier
sc o Trojecteu i uture Ellii	2010-00		OFER	2013 03-01	YI DO ICAO will be a linear expense summission/emply process. That is to this last the bosiness adminimists be able to effect submit. That is covered by ECAS-32. Some expenses will have receipts (ie, ferny) and some expenses won't have receipts (ie, meals).	-	· vonc	penses	· Ortar	Greg Forner

2 of 3 2020-02-03, 3:38 p.m.

Fix Version/s	Key	Summary	Status	Created Sprin	tt Description	T Epic Colour Epic Statu	s Labels Epic Name	e Epic Link	Components	Assignee
Phase 6 - Projected Future Enh	ECAS-129	As an ECAS Business Admin I need the Ministry's Contract retention period enforced	OPEN	2019-04-12	As per government retention period, need a process to be able to delete contracts that are seven years old, but must retain for that length.		None	Contracting	Dynamics	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-136	ToC business rules	OPEN	2019-04-17	Consider the work flow of the ToC and where we gather that info for inputting into Dynamics. How does the MInistry collect ToC data (ToC Required, and ToC duration/	☑	None	Assignments	Dynamics, Portal	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-220	TOC info collection - Ministry tasks	OPEN	2019-05-08	We need a business workflow with a portal/Dynamics solution that handles when and how we collect TOC requests.	✓	None	Assignments		Virginia Rego
Phase 6 - Projected Future Enh	ECAS-244	flagging overlapping dates for contracts for expenses	OPEN	2019-05-29	a request to have the ability in the new ECAS to know if someone will have dates overlapping where duplicate expenses may occur	☑	None	Expenses	Dynamics	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-255	Decommission - ECAS	OPEN	2019-05-31	The existing ECAS oracle forms application must be properly decommissions and data saved based on retention records.	☑	None	Implementation		Greg Poirier
Phase 6 - Projected Future Enh	ECAS-387	Indicate TOC status within portal at the Assignment stage.	OPEN	2019-09-24		✓	None	Assignments		Unassigned
Phase 6 - Projected Future Enh	ECAS-419	Replace "type" with "name" of session on the portal	OPEN	2019-10-01		•	None	Portal hardening	Portal	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-505	Indicate in Dynamics if we are in DEV, TEST, UAT, or PROD	OPEN	2019-11-05	If possible. It's handy for the user and tester to know what environment they are in and have that really obvious as they move around the application.	+	None	Admin		Greg Poirier
Phase 6 - Projected Future Enh	ECAS-509	Update confirmation message wording when adding Expense Authority user to Assignments	OPEN	2019-11-13			None	Contracting		Greg Poirier
Phase 6 - Projected Future Enh	ECAS-514		OPEN	2019-11-20	I can record an expense with out attending a session. I should have data entered in the dava attended and the status reason should be Attendance Recorded before Expenses can be entered.	•	None	Expenses	Dynamics	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-517	Credential Table & Code	OPEN	2019-11-20	In the Credential Table the Column Credential Code is the actual name of the credential.		None	Admin	Dynamics	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-518	Generating Payments - Wait	OPEN	2019-11-20	Can a "Processing" or "Wait" be set after the "Generate Payments" button is pushed. There is just a long enough wait for someone to click off of that page. Not sure if clicking off will have an impact.	0	None	Expenses	Dynamics	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-520	Session Dates	OPEN	2019-11-20	I can set the end date of a new session to before the start date.		None	Sessions	Dynamics	Greg Poirier
Phase 6 - Projected Future Enh	ECAS-521	Session - Location - Postal Code	OPEN	2019-11-26	I can enter any text location postal code when I create a new session		None	Sessions	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-522	Session Date	OPEN	2019-11-26	I can change the date of a published session.	•	None	Sessions		Unassigned
Phase 6 - Projected Future Enh	ECAS-524	In Active or Complete Session	OPEN	2019-11-26	when a session is set to "in active" or "Complete" the Status Reason = Completed but the Publish Session = Yes this should get set to no.	•	None	Sessions		Unassigned
Phase 6 - Projected Future Enh	ECAS-531	Mark as backup	OPEN	2019-11-27	Can we add this field to the quick view page when adding in an assessment. GFP: Pass but it is a two step process		None	Assignments		Unassigned
Phase 6 - Projected Future Enh	ECAS-541	Contract Stage Usability	OPEN	2019-11-27	Ministry users can update the Contract Stage as needed to mark it from Not Created all the way through to Contract Signed	•	None	Contracting		Unassigned
Phase 6 - Projected Future Enh	ECAS-542	Draft Contract Usability	OPEN	2019-11-27	Is there a way to have this as the only menu option Ministry users can generate a draft version of the Contract in Word from the Assignment record and see the correct Assignment data populated in the Contract	0	None	Contracting		Unassigned
Phase 6 - Projected Future Enh	ECAS-544	EA Error Message Wording	OPEN	2019-11-27	Error Message = "Contract cannot be processed until the Expense Authority is added to the Session" Should be_until EA is added to the Contract	0	None	Contracting		Unassigned
Phase 6 - Projected Future Enh	ECAS-545	Status Reason Naming	OPEN	2019-11-27	Documentation of Business Rules references this as the Assignment Status not Status Reason. Should we change this name?	0	None			Unassigned
Phase 6 - Projected Future Enh	ECAS-555	Delete Credential	OPEN	2019-12-03	When deleting a credential on the portal there is no confirmation to delete the credential.	•	None	Marker - Profile - Contact	Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-670	Independent School on Portal	OPEN	2020-01-16	Independent, Yukon, Off Shore schools do not have a district, we should consider the order of the display.	#	None	Marker - Profile - Contact	Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-676	Browser Refresh	OPEN	2020-01-22	When using Edge changes on the portal required the user to refresh the screen. When using Chrome the data changes where automatically reflected.		None	Marker - Profile - Contact	Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-678	Completed Session with assignments	OPEN	2020-01-22	Unless we are not understanding something we should not be able to deactivate (Complete) as session that has associated assignments.		None	Assignments	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-682	There was no error message created, but I could not create a contract when there was no role.	OPEN	2020-01-29	There was no error message created, but I could not create a contract when there was no role.		None	Contracting		Unassigned
Phase 6 - Projected Future Enh	ECAS-683	No Error on Create with no role	OPEN	2020-01-29	There was no error message created, but I could not create a contract when there was no role.		None			Unassigned
Phase 6 - Projected Future Enh	ECAS-686	Rest school and district	OPEN	2020-01-29	when I changed the district, it kept my previous school (which is not in the new district). Ideally, when you change a district, it should remove the school information.		None	Marker - Profile - Contact	Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-687	Districts and Schools not linked	OPEN	2020-01-29	SD was Greater Victoria 61. Could add a school from SD44 and SD62.		None	Marker - Profile - Contact	Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-688	Change Open/published session	OPEN	2020-01-29	Allowed us to change a start date for a published session.	•	None	Sessions	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-689	Completing Sessions	OPEN	2020-01-29	Allowed us to complete a sessions with one assignment in Confirmed Status and one assignment in Attendance Recorded status.		None	Sessions	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-691	Session Start date in the past	OPEN	2020-01-29	Allowed me to save start date of October 1, 2019 - Which is in the past		None	Sessions	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-692	Publish Draft Session	OPEN	2020-01-29	The system lets me publish a draft session		None	Sessions	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-695	Expense Limits - Not applied	OPEN	2020-01-29	We were able to set an expense code limit of \$200, but then were able to process an expense for \$400.	•	None	Expenses		Unassigned
Phase 6 - Projected Future Enh	ECAS-696	Expense Limit not working	OPEN	2020-01-29	We were able to set an expense code limit of \$200, but then were able to process an expense for \$400.		None	Expenses	Dynamics	Unassigned
Phase 6 - Projected Future Enh	ECAS-698	Contract with no Role - Error Message	OPEN	2020-01-29	There was no error message created, but I could not create a contract when there was no role.		None			Unassigned
Phase 6 - Projected Future Enh	ECAS-699	Delete Message	OPEN	2020-01-29	No prompt appears. When I clicked on the trash can, the credential just disappeared.		None	Marker - Profile - Contact	Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-700	District and Schools are not linked	OPEN	2020-01-29	Duplicate with ECAS 687 SD63 brought up a school in SD62.		None		Portal	Unassigned
Phase 6 - Projected Future Enh	ECAS-701	Decline session	OPEN	2020-01-29	This test is faulty - we do not need to prevent a marker from declining a session at any point. Order within portal. Must create a contract and have a contract number before changing status. You have to change "Contract Stage" to "Contract Created" before changing the status.	•	None		Portal	Unassigned

3 of 3 2020-02-03, 3:38 p.m.